Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed | Underway Future Schedule Cost Fyo8 FY99 FY00 ) 4 N
| | Impactin | Incurred | Funds | Execution | Planning Egtimated Costs Additional Progress Information
Phase Sites (Actions FY98* Thru | Obligated | Planned | Estimate
(Actions) FY98 ($000) ($000) ($000)
($000)

South Carolina

’ ARMY - FORT JACKSON / SC421372044900

Progressin FY98

21 NFRAPs out of 51 original IRP RCRA sitesand 9 of 24
Siteswith Response Complete 1 Investigation u 27 0 REG $4,873 $513 $287 $354 || Fyo1 $914 || UST sites. 19 RCRA and 18 UST WPs executed, & reports
submitted. New WPsin progress as result of reg.
High 10 | Interim Actions 0(0) 0(0) FUND $1,055 $0 $65 $0 EY02 $574 requirements. Partnering speeded progress. 1 new RCRA
e siteadded & scored (FTJA-39).
Sitesin Medium 7 Design 0 0 27 REG $367 $8 $248 $186 ( )
Progress FYO03 $954|| Progr ess Planned for FY99-FY00
Low 10 RA-C 4 0 27 REG $586 $6 $0 $360 : - ] -
_Relative Risk Continue partnering with regulators, graduate from facilitator
Category Not Evaluated RA-O (LTO) 0 0 11 $0 $0 $0 $0 FYo4 $720 s_Jpport. Pf_erform IRAs at sites. Pursue NFRAP at more
$1.226 sites. Conti nue to prepare, P)_(ecute_WPs (fund, obligate
Not Required 0 LTM 0 0 0 $0 $0 $0 $0 FY05 ” WPs) as required for corrective action.
Total Number of Sites 38 Total $6,881 $527 $600 $900 || FY 99-2015** $28,933
@ NAVY - BEAUFORT SC MCAS/ SC417302320900 Progressin FY98
Draft RFI work plan prepared by Navy in 5/92 reviewed by
Sites with Response Complete 18 Investigation 21 20 0 $2,340 $3 $0 $1,088 || Fyo1 $913 || PHECin 4/96. Navy contractor preparing a generic work
plan to address all sampling and short plans for each site.
High 2 Interim Actions 12 44 $124 $124 $306 $272 UST study completed at day tanks. Initiated USGSintrinsic
o FYO02 $1,646 bio at M
Sitesin Medium 13 Design 1 0 10 $76 $76 $0 $0
Progress FY03 $1,207 || Progress Planned for FY99-FY00
_Relative Risk Low RA-C 0 2 u $115 49 $618 $0 Thesitesat MCAS arerelatively clean IAW the Navy Risk
Category Not Evaluated RA-O (LTO) 0 0 1 $0 $0 $0 $102 FYo4 $937| model _and did not receive fundi ng in FY97. RFI/CSwork
plan will be reviewed/completed in 1998. IM a SWMUs5
Not Required LTM 0 2 17 $162 $56 $147 $220 || FYO5 $72|| 2 9inFyos. Monitoring at various UST sitesis planned.
Total Number of Sites 41 Total $2,817 $308 $1,071 $1,682 || FY99-2013** $17,015
’ NAVY - CHARLESTON NAVAL SHIPYARD / SC417002256000 BRAC 1993 Progressin FY98
Refer to page A-34.
Siteswith Response Complete Investigation 8 31 0 $0 $0 $0 $0|| Fyo1 $9
- High Interim Actions 0(0) 0(0) $0 $0 %0 3 evon $12
Sitesin Medium 1 Design 6 0 33 $0 $0 $0 $515
Frogress L 32 RA-C 0 6 3 0 %0 % pop FYo3 $12|| Progress Planned for FY99-FY00
ow - s
_Relative Risk FY04 $12 Refer to page A-34.
Category Not Evaluated RA-O (LTO) 0 0 0 $0 $0 $0 $0
Not Required LTM 0 0 1 $0 $0 $0 g2 FY05 $12
Total Number of Sites 39 Total $0 $0 $0 $3,755 || FY99-2001** $3,879
4@ NAVY - CHARLESTON SC FISC / SC417002434300 BRAC 1993 Progressin FY98
Refer to page A-34.
Siteswith Response Complete | 7 Investigation 20 4 0 $1,539 $0 $0 $0|[Fyo1 $34
o High 8 Interim Actions 5(6) 0(0) $847 $797 $19 $10 FY02 38
Sitesin Medium 8 Design 0 0 20 $0 $0 $422 $36
Progress N 1 A > 5 . % % 12 prs FY03 $40| Progress Planned for FY99-FY 00
ow - s
_Relative Risk FY04 39 Refer to page A-34.
Category Not Evaluated 0 RA-O (LTO) 0 0 1 $0 $0 $0 $1
Not Required | 0 LTM 0 0 9 $0 $0 $57 $32|| FY05 $41
Total Number of Sites 24 Total $2,386 $797 $4,620 $601 || FY 99-2010** $5,688

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.

B-1-136




Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

South Carolina

@ NAVY - CHARLESTON SC NS/ SC417002425800 BRAC 1993 Progressin FY98
Refer to page A-34.
Siteswith Response Complete 8 Investigation 40 17 0 $5,005 $613 $94 $0|| Fyo1 $2,085
o High 25 | Interim Actions 13(16) 1) $8,269 $0 $170 $177 FY02 37
Sitesin Medium 16 Design 3 0 35 $349 $299 $596 $76
Progress FY03 $180|[ Progr ess Planned for FY99-FY00
Low RA-C 1 4 41 $4,097 $3,837 $8,588 $1,155
-Relative Risk Evoa $181 Refer to page A-34.
Category NotEvaluated | 3 | RA-O(LTO) 0 1 3 $0 $0 $82 $366
Not Required | 1 LTM 0 4 21 $31 $0 $263 $344 || FY05 $177
Total Number of Sites 57 Total $17,751 $4,749 $9,793 $2,118 || FY 99-2006* * $15,268
@ NAVY - CHARLESTON SC NWS/ SC417002262000 Progressin FY98
Field work during FY 97 at SWMUs 2, 21,23, and 27.
Sites with Response Complete 16 Investigation 25 10 13 $9,506 $1,616 $226 $1,348(| Fyo1 $625 || Reports will submitted in 1998.
o High 4 Interim Actions 3(3) 0(0) $1,502 $0 $578 $99 Evo2 $1515
Sitesin Medium 19 Design 1 0 18 $187 $0 $0 $0
Progress FYO03 $1,062|| Progress Planned for FY99-FY00
_Rdative Risk Low 9 RA-C 1 3 -l $1,309 $0 $1,188 $0 RFI planned at 3 SWMUsin FY98. Thework plan has been
Category Not Evaluated 0 RA-O (LTO) 0 0 2 $0 $0 $0 $0 FYo4 $496 written and approved by SCDH_EC. In FY 98 samples will be
taken, analyzed and areport written for SWMU 11, 12, and
Not Required 0 LTM 0 0 26 $0 $0 $52 $188|[ FY05 $3545(| 24, Ongoing work at regulated units.
Total Number of Sites 48 Total $12,504 $1,616 $2,044 $1,635 || FY 99-2013** $22,960
‘ NAVY - PARRISISLAND MARINE CORPS RECRUIT DEPOT / SC417302276300 NPL Progressin FY98
Refer to page A-155.
Siteswith Response Complete | 10 Investigation 1 14 0 $3,057 $879 $357 $1,468 || Fy o1 $132
o High 7 Interim Actions 3(3) 1(2) $979 $254 $0 $0 EY02 $2.306
Sitesin Medium 2 Design 0 0 8 $0 $0 $0 $0
Progress FYO03 $1,690|| Progress Planned for FY99-FY00
Low 5 RA-C 2 0 9 $2,018 $0 $0 $0 Ref A-155
-Relative Risk EYO04 gs0g | FEfer o PageA-LSS.
Category Not Evaluated 0 RA-O (LTO) 0 1 5 $84 $80 $0 $0
Not Required | 1 LTM 0 1 9 $52 $52 $127 $40]| FY05 $L.776
Total Number of Sites 25 Total $6,190 $1,265 $484 $1,517 || FY 99-2018** $15,702
‘ AIR FORCE - CHARLESTON AIR FORCE BASE / SC457182446000 Progressin FY98
Completed RFIs at 3 sitesand met FY 97 relative risk
Siteswith Response Complete 31 Investigation 40 2 0 $4,444 $0 $225 $98 | Fyo1 $444 || reduction goals. Risk reduced from high to medium in one
- - - case, and from high to low in another.
o High 5 Interim Actions 5(5) 1(2) $1,854 $0 $268 $0 FY02 352
Sitesin Medium 0 Design 3 0 3 $693 $0 $0 $0
Progress FYO03 $390|| Progr ess Planned for FY99-FY00
_Relative Risk Low 3 RA-C 5 4 1 $2,365 $50 $0 $0 Meet FY 98 relative risk reduction goals at siFes agreed upon
Category Not Evaluated 0 RA-O (LTO) 0 1 1 $0 $0 $0 $49 FYo4 $400 by Charlaﬂo_n AFB and HQ AMC/CEV (estimate that site
agreement will bereached NLT 2/98).
Not Required | 3 LTM 0 7 3 $2,186 $349 $0 $205 || FY05 $396
Total Number of Sites 42 Total $11,542 $399 $493 $442 || FY99-2011** $4,478

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

South Carolina

’ AIR FORCE - MCENTIRE AIR GUARD BASE / SC457282516000

Progressin FY98

An Engineering Evaluation and Cost Analysis continued at
Siteswith Response Complete 7 Investigation 8 4 0 FUND $1,026 $0 $0 $0 EYo1 $0 sites 1, 3, and 4. Funding shortfalls have delayed well
closures at eight sites.
o High 2 | Interim Actions 1(1) A(4) $0 $0 $235 $6 EY02 $172
Sitesin Medium 2 Design 0 0 3 $200 $0 $0 $0
Progress FYO03 $947|| Progress Planned for FY99-FY00
_Rdative Risk Low 1 RAC 0 0 3 $0 $0 $0 $0 Initiate an interim cleanup at sites 1, 3, and 4. Complete the
Category Not Evaluated 0 RA-O (LTO) 0 0 3 $0 $0 $0 $0 Fyo04 $21 Site Investigation for Fire Training Area 8 Fu_ndi ng
FYO5 $186 shortfalls have delayed well closures at eight sites.
Not Required 0 LTM 0 0 3 $0 $0 $0 $0
Total Number of Sites 12 Total $1,226 $0 $235 $6 || FY 99-2019** $2,777
’ AIR FORCE - MYRTLE BEACH AIR FORCE BASE / SC457002482100 BRAC 1991 Progressin FY98
Refer to page A-137.
Siteswith Response Complete | 153 | Investigation 162 30 0 $15,875 $740 $0 $0|| Fyo1 $1,898
N High 3 | Interim Actions 48(48) 16(18) $3,664 $0 $0 01l Fvo2 $1,602
Sitesin Medium 6 Design 4 0 2 $1,342 $60 $100 $0
Progress FYO03 $1,600| Progress Planned for FY99-FY00
. _ Low 10 RA-C 7 2 21 $9,287 $400 $850 $1,000 Refer A-137
-Relative Risk EY04 $1,547 ertopage A- .
Category Not Evaluated 16 RA-O (LTO) 1 6 21 $8,216 $3,918 $2,080 $2,700 ’
Not Required | 4 LTM 0 2 2 $500 $0 $0 $180(| FY05 $1,547
Total Number of Sites 192 Total $38,884 $5,118 $3,030 $3,880 || FY99-2011** $22,633
‘ AIR FORCE - SHAW AIR FORCE BASE / SC457212446600 RAB Progressin FY98
FY96: Awarded RA & LTO at OU-1
Siteswith Response Complete 19 Investigation 32 1 0 $14,969 $0 $0 0| pyor $2,212 (SS4|,OT-5,ST -l|4,8315): gurrenély 15 Sites are response
complete, 11 in cleanup, and 6 under investigation.
N High 3 | Interim Actions 4(4) 5(5) $2,577 $0 $0 01l Fvo2 $2,698
Sitesin Medium 1 Design 6 0 1 $15,550 $0 $0 $0
Progress FYO03 $2,250|| Progress Planned for FY99-FY00
_Rdative Risk Low RA-C 7 0 2 TECH $7,059 $0 $0 $0 FY97: Award LTO at ST-18, continue LTO at OU-1,
Category NotEvauated | 0 | RA-O(LTO) 0 5 3 $4030| s1767| s1974| 1002 FYO4 $2,255 || construct off-base extraction system for OT-16 (OU-28),
and install pilot study at FT-1 (OU-4). FY98: Will haveall
Not Required | 10 LTM 2 2 2 $441 $441 $164 $0|| FYO05 $3,233| Rasin place by end of FY 98.
Total Number of Sites 33 Total $44,626 $2,208 $2,138 $1,002 || FY99-2016** $31,414
‘ FORMERLY USED DEFENSE SITES- COLUMBIA AAB / SC49799F494900 Progressin FY98
Siteswith Response Complete | 0 Investigation 0 1 2 $33 $0 $43 $0|| Fyo1 $0
- High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $0
Sitesin Medium 0 Design 0 0 2 $0 $0 $0 $0
Progress FYO03 $0(| Progress Planned for FY99-FY00
_ : : Low 0 RAC 0 0 2 $0 $0 $0 $0 Limited Sl will be conducted to obtain arelative risk score.
Relative Risk FY04 $0 i i
Category Not Evaluated 1 RA-O (LTO) 0 0 1 $0 $0 $0 $0 Future work will be programmed based on rel risk score.
Not Required | 2 LTM 0 0 1 $0 $0 $0 $o||FYO05
Total Number of Sites 3 Total $33 $0 $43 $0 || FY 99-2024** $17,514

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

South Carolina

’ FORMERLY USED DEFENSE SITES- CP CROFT / SC49799F492600

Progressin FY98
OE- Last removal action of Phase 1 EE/CA started and 84%

Siteswith Response Complete 1 Investigation 2 0 1 $4,382 $37 $43 $0 | Fyo1 $2,160 complete through September 1998. Completed Phase 2
EE/CA. Phase 2 Action Memorandum approved
High 0 Interim Actions 1(1) 0(0) $1,433 $0 $0 $0 EY02 $0 authorizing removal in 4 additional areas.
Sitesin Medium 0 Design 2 0 1 $88 $0 $0 $0
Progress T T n P poy— po =10 FYO03 $0|| Progress Planned for FY99-FY 00
_Rdative Risk Low 0 RA-C ! i ! OE- Completion of Phase 1 removal action. FY99 - Initiate
Category Not Evaluated 1 RA-O (LTO) 0 0 0 $0 $0 $0 $0 FYo4 $0 i_asez mapping for removal. FYO00 - Continue removal
ion.
NotRequired | 1 LTM 0 0 0 $0 $0 $0 $0|| FYO05 $0
HTRW- Limited S| will be conducted to obtain arelative risk
Total Number of Sites 3 Total $12,231 $2,559 $793 $3,190 || FY 99-2015** $50,708 || score. Future work will be programmed based on rel risk
’ FORMERLY USED DEFENSE SITES - DONALDSON AFB / SC49799F494600 Progressin FY98
In-House- completed Site Assessment field work at 7 sites
Siteswith Response Complete 2 Investigation 2 2 1 $4,343 $256 $190 $0 | Fyo1 $659 || (each site comprised of numerous former tank locations),
then SA Reportsfor 5 of 7 sites. Contract project- prepared
High 2 Interim Actions 0(0) 2(2) $36 $15 $595 $0 EY02 $452 work plan; completed fieldwork; prepared 60% IRA design.
Sitesin Medium 0 Design 2 1 1 $129 $20 $25 $0
Progress FYO03 $2,279|| Progress Planned for FY99-FY00
Low 0 RA-C 2 1 1 $6,431 $25 $452 $0 ; - .
-Relative Risk EYO04 $106 In-House prq_ect- C(_)mpl ete 2 remaining SA Repgrts i
Category Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0 perform additional field work and execute remedial actions,
$162 as agreed upon W|_th regulatory agency. Contract project-
Not Required 1 LTM 0 1 1 $0 $0 $25 $100 FY05 complete IRA design and RI report.
Total Number of Sites 5 Total $10,939 $316 $1,287 $100 || FY 99-2003** $5,325

South Dakota

‘ AIR FORCE - ELLSWORTH AIR FORCE BASE / SD857212464400 RAB NPL Progressin FY98
Refer to page A-57.
Siteswith Response Complete | 12 Investigation 19 1 1 REG $18,046 $835 $0 $0 (| Eyor $3,281
o High 3 Interim Actions 2(2) 0(0) TECH $8,873 $505 $0 $0 FY02 $4.406
Sitesin Medium 0 Design 12 0 1 $2,814 $0 $0 $346
Progress FYO03 $9,033|| Progress Planned for FY99-FY00
Low 0 RA-C 12 1 2 $23,824 $1,949 $0 $0 of
-Relative Risk EYO04 $9,200 Refer to page A-57.
Category Not Evaluated 0 RA-O (LTO) 0 5 3 $2,138 $1,406 $1,484 $1,178 ’
Not Required 6 LTM 1 7 7 $880 $378 $252 $179[| FY05 $5,010
Total Number of Sites 21 Total $56,575 $5,073 $1,736 $1,703 || FY99-2018** $34,454
‘ FORMERLY USED DEFENSE SITES- BLACK HILLSORD DPT / SD89799F077100 Progressin FY98
Completed surface clearance in two high priority areas and
Siteswith Response Complete 1 Investigation 1 2 0 $14,034 $2,381 $2,365 $1,723 || pyo1 $260| completed sitewide ordnance removal feasibility study.
- - - Continued sitewide investigation for other substances.
o High 1 Interim Actions 1) 0(0) $505 $0 $0 $0 EY02 $3.241
Sitesin Medium 0 Design 1 0 1 $30 $0 $0 $0
Progress FYO03 $466|| Progr ess Planned for FY99-FY00
Low 0 RA-C 1 1 1 $4,892 $675 $330 $108 -
_Relative Risk Remove ordnance scrap and assess need for additional
Category Not Evaluated 0 RA-O (LTO) 0 0 1 $0 $0 $0 $0 FYo04 $15 clearance. Institute final ordnance remedial action. Complete
$0 remaining investigations.
Not Required 1 LTM 0 0 1 $0 $0 $0 $o||FYO05
Total Number of Sites 3 Total $19,461 $3,056 $2,695 $1,831 || FY99-2002** $8,508

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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